



# Technology Upgrade Feasibility and Implementation Report

(Per CIO Task Control No. ST/N0001)



Jan 2001



# *Tasking*

---

- ◆ CIO Task (Control No. ST/N0001)
  - Investigate migrating STASS / NITRAS to “true” Web environment
    - ◆ i.e., Only Client Requirement – Browser & Intranet / Internet Access
    - ◆ Current STASS / NITRAS web based on client / server architecture



# *Background*

- ◆ NETPDTC receives CNET Tasking ST/N0001 - WEB MIGRATION STRATEGY
- ◆ NETPDTC N6 presents Initial Results to Date Web Migration Brief to CNET CIO 28 July 2000
- ◆ NETPDTC receives approval to proceed to Phase 2
- ◆ NETPDTC prepares report ID'ing findings, POA&M and costs
- ◆ NETPDTC delivers final report to CNET CIO 19 Oct 2000



# *Background (Cont'd)*

## Currently:

- ◆ Client / server
- ◆ CENet, Tunnel, Web / Internet
- ◆ Reducing Production Database Servers – 16 to 9 to 5
- ◆ 80+ NT forms servers (“Odrive”)
- ◆ Number of Users – STASS 6000+, NITRAS

## Why the Transition:

- ◆ De-support of Oracle’s client server products
- ◆ Direction Industry and eGovernment is Moving
- ◆ Regionalization
- ◆ N/MCI
- ◆ Downsizing



# *Executive Summary*

## Findings

- ◆ Use current Oracle-based database environment
- ◆ Oracle 6i/8i Tools/Database
  - Reduces migration time, learning curve and costs
- ◆ Use current STASS/NITRAS infrastructure and upgraded communications/server (s)
- ◆ Server consolidations in process 16-9-5 to 1



# *Benefits*

---

- ◆ Eliminates maint/support of 80+ NT servers
- ◆ Eliminates oncoming N/MCI client support issues
- ◆ Selected Oracle 6i/8i supports current HP consolidation strategy - eliminates symmetric rep
- ◆ Single database ensures data quality and integrity
- ◆ Reduce PC SW req; STASS/NITRAS II access anywhere/anytime via Browser/Web technology
- ◆ STASS/NITRAS II will continue to operate when Oracle client server no longer supported



# *Design Considerations / System Requirements*

## **Criticality**

H	Development Tools / Database
H	System Monitoring/Back Up & Recovery / Performance Tuning Tools
H	UNIX / NT / Linux
H	PKI / DoD Mobile Code Policy / Firewall / Port Restrictions / Policy
H	Common Access/SMART Card support (Associated with PKI)
M	N/MCI
H	External Interfaces / INTRPD (Low Risk)
H	Row Level Security
M	Graphics / Spell Check
H	Singled Sited Host Computing Environment, Single Corporate / Enterprise Information System (Ensures data quality / integrity)

## **Criticality**


M	Quality Assurance / Quantity Control Tools
M	Configuration/Release Management Tools
H	Date Oracle Client/Server Support Terminates
L	Split Screen Functionality
H	Peripheral device support (Scanners, bar code readers, printers)
H	Report view and distribution (print, download, email attachment, etc.)
H	Help text support
M	Laptop & wireless hand held/palm pilot support (High Criticality in future)



# *Alternatives Considered*

- ◆ Oracle 6i/8i – integrated development tools & database
- ◆ Citrix – pseudo web
- ◆ SyBase & Microsoft SQL Server – no advantage re: migration costs, performance, dual migration environment, learning curve, etc.
- ◆ IBM/DB2 – database, lacking integrated development tools
- ◆ Unisys – hardware, software products, & application service provider
- ◆ JAVA and HTML – complete redesign / rewrite
- ◆ Bea – conversion tool
- ◆ Kumaran – conversion tool





# ***Advantages gained by an Oracle 8i Database / 6i Tool Kit, HP UNIX Solution***

- ◆ A total package re: database, development tool kit, performance tuning / back up & recovery tools
- ◆ Reduced migration time re: learning curve associated w/new environment
- ◆ Reduced costs re: own current production environment
- ◆ Independent of the tools, Oracle is recognized as an industry leader in database technology, e.g., 96% of the top e50 Businesses run Oracle database
- ◆ Build on current development hardware

# *Advantages gained by an Oracle 8i Database / 6i Tool Kit, HP UNIX Solution*

Cont'd

## ◆ Oracle 8i

- supports fine grain access control, i.e., row level security
- supports “standby” database on separate host for fail over & read only / ad hocs
- includes encrypt / decrypt package permitting selected columns of data to be stored in encrypted format, e.g., SSN

## ◆ Oracle 6i

- permits forms to be deployed as client server or Web. No need to maintain dual program libraries during migration.
- Forms Server Release supports SSL protocol to provide server authentication, secure data transition & data integrity.
- supports XML output, i.e., XML replacement for HTML “extensible” re: not a fixed format as HTML.

- ◆ Supports goal of 12 months to implementation of 1<sup>st</sup> prototype site(s).




# *Assumptions*


---

- ◆ Project will remain fully funded
- ◆ NETPDTC MEO under A76/CA Study will be selected
- ◆ Mobile Code/Firewall Policies will continue to change
- ◆ Will impose a STASS / NITRAS development moratorium
- ◆ Key Resources needed for success of the project will be available (people, contractor support, equipment, facilities, etc.)
  - Issue: Can we retain our corporate knowledge? (loss of 25 personnel in N62 since CA and more anticipated)
- ◆ Responsive / adequate bandwidth Intranet / Internet will be available – 24 X 7
- ◆ Development tools / operational environment will change in the next 18 – 24 months, e.g., Windows ME, Oracle 7.0


# *Current STASS/NITRAS Infrastructure*




# *Planned Consolidation with Fail Safe*



# *Planned COOP Implementation - Phase 1*



# *Target Architecture*





# ***Project Milestones***

<i><b>TASKS</b></i>	<i><b>START</b></i>	<i><b>COMP</b></i>
1. Project Approval and Funding	23 Oct 2000	27 Oct 2000
2. ID Detailed Development/Operational ADPE/Environment	In Process	31 Jan 2001
3. Procure ADPE/Software, etc.	In Process	30 Mar 2001
4. Training related to New Development Env.	In Process	30 Mar 2001
5. Install ADPE	In Process	30 Jun 2001
6. Development/Conversions	1 Nov 2000	1 Oct 2001
7. Announce a Development Moratorium	15 Nov 2000	15 May 2001
8. Order/Upgrade COM/Internet Infrastructure	15 Nov 2000	1 Mar 2002
9. Document, e.g., CASE, Operations, On-line User Help, Implementation/Transition Plan	1 Mar 2001	1 Mar 2002
10. Test/QA	30 Mar 2001	1 Oct 2001
11. Prototype	1 Nov 2001	15 Dec 2001
12. Phased Implementation/User Training	1 Feb 2002	27 Sep 2002
13. Terminate Client/Server	27 Sep 2002	27 Sep 2002



# CeTARS

*Corporate Enterprise & Training  
Activity Resource Systems*

